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WESF PROJECT MEETING
825 Jadwin/Room 340
Hanford, Washington

August 24, 2006

10:15 a.m. to 10:30 a.m.

Agenda

1. Approval of July 27, 2006 WESF Project Meeting Minutes (Ecology/DOE-RL/FH)

II. Operational Status

III. Project Specific Issues
A. Part B Permit Application status
B. Status of Milestones
C. Concerns regarding meeting scheduled milestone completion dates

IV. General Discussions

V. Status of Actions

VI. New Action Items

VII. Documents for submittal to the Administrative Record

VIII. Next Project Managers Meeting



WESF PROJECT MEETING MINUTES
Project Managers Meeting
825 Jadwin/Room 340
Hanford, Washington

August 24, 2006

1. Approval of July 27, 2006 WESF Project Meeting Minutes (Ecology/DOE-RL/FH). The PMM
minutes were approved.

JI. Operational Status
A. Fen Simmons (FH) reported there was no change in the operational status:

III. Project Specific Issues
A. Part B Permit Application Status

Joel Williams (FH) reported that the Part B permit application is in certification with RL,
and is due for submittal to Ecology by August 31, 2006.

B. Status of milestones
The status of milestone M-92-05 was discussed under general discussions.

C. Concerns Regarding Meeting Scheduled Milestone Completion Dates
The M-92-05 milestone was identified as an ongoing concern. The topic was addressed
under general discussions.

IV. General Discussions
A. Sen Moy (RL) reported that RL is on schedule to receive the preliminary results in

December 2006 for the performance assessment plan for direct disposal at Yucca
Mountain, which will be published three months later. Mr. Moy stated that RL is
initiating a detailed analysis next month regarding the option of treating the capsules at the
vitrification plant before sending them to Yucca Mountain. The analysis is due March 30,
2007. An action was taken to set up a meeting with Ecology to provide a briefing on the
analysis.

V. Status of Actions
A. 973 - The Part B is in RL certification and is scheduled to be transmitted to Ecology by

August 31, 2006.
B. 1028 - Sen Moy (RL) stated that a detailed analysis is being initiated regarding treatment

of the capsules at the vitrification plant.

VI. New Action Items
A. Mr. Moy will schedule a meeting with Ecology to provide a briefing on the analysis.

VII. Documents for subnfittal to the Administrative Record
A. Part B permit application.

VIII. Next Project Managers Meeting
A. The next PMM was scheduled for September 28, 2006.



Environmental Request Information System

Task Status Report

Group by Facility

Fi@ered on: Status = Open; Category = PMM

Waste Encapsulation Storage Facility

Task ID: 973 Coordinate discussions on WESF Part B, Rev 0, Permit Application options. Task Lead: Simmons, Fen

Waste Stabilization andDispositionM!aste Encapsulation StorageFacility POC: Simmons, Fen

Classincaucn: Open

Category: PMM

Project DOE Agency

Due: N/A N/A 8/312006

Complete: N/A WA.

Closed Date;

Description: Coordinate discussions on WESF Part B, Rev-0. Permit Application options.

IDate Status

8/24/2006 The Part B is in RL certification and is scheduled to be transmfltedto Ecology by August 31, 2006.

7/27/2006 The Part B.is in Fluor certification and will be transmlttedlo RL on August 4, 2006.

6/22/2006. RLFH received Ecologys letter granting an extension to August 31, 2006 for submittal of the certified Part B.

4127/2006RL/FH received Ecologys commentspn the Part B and are in the process of preparing responses.

1/26/2006 Ecology is finalizing comments on the Part B.

11/17/2005 Ecology will hold an internal meeting to discuss comments.

9/22/2005 Kathy Conaway will set up a meefing with RL and FH ro discuss comments regarding the Part B permit appfication.

7/28/2005 Kathy Conaway will set up a meeting with RL and FH to discuss comments regarding the Part B permit application.

5/26/2005 Kathy Conaway will set up a meeting with RL and PH to discuss comments regarding the Part B permit appfication.

3/23/2005 Kathy Conaway will confer with Greta Davis regarding the Hanford RCRA Permit schedule. Ms. Conaway will provide an
NOC extension lefter if it is determined that the June 30, 2005 certified Part B submittal deadline will not be met.

1/27/2005 An evalua5on of whether the June 2005 date for submittal of a certified Part B permit application can be met or needs an
extensionwillbemadeattheMaich2005PMM.

1 2/1 61200 4 Ecology wil+be reviewing the draft Part B and generating NOD comments, which will be discussed among Ecology, RL
and FH during NOD workshops. A table tracking the NOD resolutions will be maintained during the process.

10/28/2004 Remains under review at Ecology. Removal of references to dry storage in the permit will be addressed in the NOD
workshops.

9/23/2004 The draft Part B permit has been submitted to Ecology.

4/22/2004 The draft Part B permit has been submitted to Ecology.

3/18/2004 The draft Pad B is scheduled for transm ittal to Ecology the week of 3/22.

12/4/2003 A meeting was scheduled with Ecologyfor January 15, 2004 to discuss the Part B permit options.

10/29/2003 RL has developed a second option that would make limited funding available through FY2006. The project would ramp up
in FY2007 to complete the design and fabrication. This schedule will delay capsule movement start-up until FY 2009.

1 D/2/2003 Task opened.

9/25i2006; 11:17:12 AM



Environmental Request Information System

Task Status Report
Group by Facility

Fifie*ed on: Status = Open; Category = PMM

WasteEncapsulationStorageFacility

Task ID: 1028 Provideupdates onMilestoneM-92-05. Tasktead: Simmons, Fen

Waste Stabilization and DispositionNVaste Encapsulation Storage Facility POC: Simmons, Fen

Cassifica6on. Open . . . . . .

Category: PMM

Project DOE Agency

Due: N/A N/A N/A

Complete: N/A N/A N/A

Closed Date: . . .

Description: Provide updates on Milestone M-92-05.

Date Status

8/24/2006 Sen May (RL) stated that a detailed analysis is being initiated regarding treatment of the capsules at the vitri5cation plant.
7/27/2006 RL is on schedule to receive the results for the performance assessment plan which will be used msupport direct

disposal at Yucca Mountain in January 2007.
6/22/2006 Sen May (RL) will provide an update at the July 2006 PMM
4/27/2006 Sen Moy (RL) reported that a performance assessment plan for direct disposal at the National High Level Waste

Repository was presented to Ecology on February 9, 2006. Performance assessment modeling was initiated by RL in
January 2006. Preliminary results are expected by the end of 2006 and final resu@s in about 142 months from January
2006. . .

` 1/26/2006 The Part A has been revised to remove thestate-only waste codes where the federal codes apply. Following certification,
it will be transmitted to Ecology. .

. . 11/17/2005 No change.

9/22/2005 Discussion of Milestone M-92-01 will be carried forward.

7/28/2005 Discussion of Milestone M-92-01 was bumped at the last IAMIT, and this action will be carried fonNard.
6V26/2005 The April 28 IAMIT was canceled and this action will be carried forward.
3d23/2005 An undate will be provided at the next PMM regarding Mr. McCormicks investigation on the vitrification plants window for

receiving the capsules. This action is dependent on whether the next IAMIT is held previous to the Apri128, 2005 PMM.
1/2712005 An uodate will be provided to Ecology at the February 1, 2005 IAMrT meeting.
12/16/2004 Activities are on-going.

10/28/2004 The milestone is to remain open for now. If the decision is madeto send the capsules to the vitrif;cationplant, the plant
has to be notified by 2012 so it can plan for necessary modifications. Doug Hildebrand has notified the pertinent group at
the vitrification plant regarding thesontents of the capsules so they can evaluate whether the capsules can be accepted.

9/23/2004 DOE recommends moving the milestone sinceA cannot be met in 2007due to permitting requirements at Yucca
Mountain. Ecology will let the milestone nde until 2006, then evaluate.

4/22/2004 DOE recommends moving the milestone since il cannot be met in 2007 due to permitting requirements at Yucca
Mountain. Ecology will let themilestone ride until 2006, then evaluate.

3/18/2004 Task opened.

9/25/2006; 11:17:12 AM



Environmental Request Information System

Task Status Report
Group by Facility

Fi&ered on:Status = Open; Category = PMM

Waste Encapsulation Storage Facility . . .

Task ID: 1645 Ecology briefing on the RL analysis of the option for treating the capsules at the vitrification Task Lead: May, Sen
plant before sending them to Yucca Mountain.

Waste Stzbilization and DispositionFWaste Encapsulation Storage Facility POC: nn,.J cen

Classification: Open

Category: PMM . . .

Pirojed DOE Agency

Due: N/A N/A N/A

Complete: N/A N/A N/A

Closed Date:

Description: 'rovide a briefing for Ecology on the RL analysis of the option for treating the capsules at the vitification plant before sending them to Yucca
Mountain.

IDate Status

8/24/2006 Actionapened.

9/25/2006; 11:17:13 AM
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